Subject	Start Date	End Date	February 20 Sun, 17 Feb - Sat, 23 Feb	)19 Sun, 24 Feb - Sat,	2 Mar	March 2019 Sun, 3 Mar - Sat, 9 Mar
Software Development	2/21/2019	7/4/2019	Software Development			
Scope	2/21/2019	2/26/2019	Scope			
Determine project scope	2/21/2019	2/21/2019	Manage	ement		
Secure project sponsorship	2/21/2019	2/22/2019	S Ma	nagement		
Define preliminary resources	2/22/2019	2/25/2019	Defin	Project Ma	nager	
Secure core resources	2/25/2019	2/26/2019		S Projec	t Manager	
Scope complete	2/26/2019	2/26/2019		•		
Analysis/Software Requirements	2/26/2019	3/18/2019		Analysis	/Software Re	equirements
Conduct needs analysis	2/26/2019	3/5/2019		Conduct	needs analy	Analyst
Draft preliminary software s	3/5/2019	3/8/2019				Draft pr Ar
Develop preliminary budget	3/8/2019	3/12/2019				Dev
Review software specificati	3/12/2019	3/12/2019				